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I.   Background 

II.  Prop H Construction Work in Progress

III. Prop H Design Work in Progress

IV. New School Update

V.  3BR/2009U Update
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OUTLINE
Proposition H/U Status 

Report



I. BACKGROUND

Amount: $274M

Passed: 3/2/04

ñYesò Vote: 62.0%
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A.  Proposition H Summary

Proposition H /U Status 

Report

Amount: $417M

Passed: 11/4/08

ñYesò Vote: 56.65%

Proposition U Summary



I. BACKGROUND

òupgrade deteriorated plumbing, restroomsó 

òrepair aging roofs, electrical, technology, heating    and 
cooling systemsó 

òimprove fire life safety and security systemsó

òrenovate outdated classrooms, science labs and

school facilitiesó

òimprove buildings and grounds for safetyó

òandconstruct a new schooló
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B. Scope of Work Summary

Proposition H /U Status 

Report

To the new District Standard, establishing ñParity throughout the Districtò



I.   BACKGROUND

PHASE 1 & 2A: Underground Utility Infrastructure

PHASE 2B:    Modernize standard classroom

buildings

PHASE 3A: Construct new science

classrooms

PHASE 3B -R: Modernize/construct remaining

prioritized work leaving $65M

uncommitted

NEW SCHOOL: Construct a new school
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C. Phase Descriptions ïProposition H

Proposition H /U Status 

Report

Phase Descriptions ïProposition U

PHASE  U2009 
PHASE  U2011
PHASE  U2013                    Various improvements tied to bond sale year
PHASE  U2015
PHASE  U2017



Sources of Funds

Proposition H

State Match ðMod

State Match ðScience 

State Match ðNew School

Interest

Deferred Maintenance

Redevelopment

Developer Fees

Total
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I.  PROP H PROGRAM FUNDING

Amount ($M )

$274.0

99.5

28.4

0.0

17.4

2.4

.4

6.0

$428.1

REVENUES

GUHSD Prop H Financial Status Summary

For reporting in FACs Effective September 30, 2009

Program Phase

COPS Pay-off

Funding Set

Interim Housing

Phase 1/2A

Phase 2B

Phase 3A

Phase 3B-R

Phase NS

State Match ðNS

New School EIR

PMO

Program Reserve

Total

EXPENDITURES

Amount ($M)

$  28.6

7.4

8.7

71.2

113.3

71.2

87.7

18.6

0

1.0

13.7

6.7

$428.1

Proposition H/U Status 

Report



Sources of Funds

Proposition U

State Match ðNew

State Match ðCTE

State Match ðNew School

State Match ðCharter Grant

Interest

Total
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I.  PROP U PROGRAM FUNDING 

Amount ($M)

$ 417.0

25.2

24.8

14.9

17.0

6.7

$ 505.6

Program Phase

U2009

U2011

U2013

U2015

U2017

Interim Housing

CTE/Food Service

FFE

Discretionary

Risk Mitigation

PMO

Program Reserve

Total

Budget ($M)

$  85.7

120.2

99.0

57.3

44.5

5.3

5.4

5.4      

3.5

23.7

27.1

28.5

$ 505.6

REVENUES EXPENDITURES

GUHSD Prop H Financial Status Summary 

For reporting in FACs Effective Sept. 30, 2009

Proposition H/U Status 

Report
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II. CONSTRUCTION IN PROGRESS ïEst. Comp. 5/10                               

GROSSMONT HIGH SCHOOL ðSCIENCE
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II. CONSTRUCTION IN PROGRESS ïEst. Comp. 5/10                               

HELIX CHARTER HIGH SCHOOL - SCIENCE
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II. CONSTRUCTION IN PROGRESS ïEst. Comp. 4/10                               

MOUNT MIGUEL HIGH SCHOOL ðBLDG 900 ð11 CLASSROOMS
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II. CONSTRUCTION IN PROGRESS ïEst. Comp. 5/10                               

EL CAPITAN HIGH SCHOOL - SCIENCE

Ribbon Cutting May 11 - 3 pm
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II. CONSTRUCTION IN PROGRESS ïEst. Comp. 8/10                               

GRANITE HILLS HIGH SCHOOL ðSCIENCE
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II. CONSTRUCTION IN PROGRESS ïEst. Comp. 5/10                               

MONTE VISTA HIGH SCHOOL - SCIENCE

Ribbon  cutting in Sep. 
prior to school opening


