


Activity Description	Orig Dur	%	Early Start	Early Finish	2007 2008 2009 2010 2011															
					2007		2008				2009				2010				2011	
					Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	

GRANITE HS				
3A - New Construction				
Pre-Design / Programming Phase				
Pre-Design / Programming	45	100	01OCT07A	03DEC07A
Design Phase				
Start Design Phase	0	100	05DEC07A	
Schematic Design Phase	20	100	05DEC07A	21DEC07A
Design Development Phase	45	100	24DEC07A	04FEB08A
Construction Document Phase	38	40	08FEB08A	01APR08
Design Ready for DSA Submission	0	0		01APR08
DSA Phase				
Start DSA Phase	0	0	04APR08	
DSA Submittal / Review Phase	106	0	04APR08	29AUG08
Constructability Review	10	0	01SEP08	12SEP08
DSA Back Check / Approval	11	0	01SEP08	15SEP08
DSA Review Complete	0	0		15SEP08
Bid / Award Phase				
Start Bid / Award Phase	0	0	16SEP08	
Prepare Bid Package	10	0	16SEP08	29SEP08
1st Advertisement	5	0	30SEP08	06OCT08
Job Walk	1	0	07OCT08	07OCT08
2nd Advertisement	5	0	08OCT08	14OCT08
Job Walk	1	0	15OCT08	15OCT08
Bid Opening	0	0		15OCT08
Protest Period / NOI Letter	5	0	16OCT08	22OCT08
Award Contract	10	0	23OCT08	05NOV08
Bid Phase Complete	0	0		05NOV08
Construction Phase				
Start Construction Phase	0	0	08NOV08	
Construction Phase	424	0	08NOV08	08JAN10
Substantial Completion Milestone	0	0		09DEC09
Close-Out Phase				
Start Close Out Phase	0	0	11JAN10	
Punch List Items	51	0	11JAN10	22MAR10



© Primavera Systems, Inc.	GROSSMONT UNION HIGH SCHOOL DISTRICT PROPOSITION H BOND PROGRAM Granite Hills High Layout	<table border="1"> <tr><th colspan="2">Project Phase</th></tr> <tr><td>■</td><td>Pre-Design / Programming Phase</td></tr> <tr><td>■</td><td>Design Phase</td></tr> <tr><td>■</td><td>DSA Phase</td></tr> <tr><td>■</td><td>Bid / Award Phase</td></tr> <tr><td>■</td><td>Construction Phase</td></tr> <tr><td>■</td><td>Close-Out Phase</td></tr> </table>	Project Phase		■	Pre-Design / Programming Phase	■	Design Phase	■	DSA Phase	■	Bid / Award Phase	■	Construction Phase	■	Close-Out Phase
Project Phase																
■	Pre-Design / Programming Phase															
■	Design Phase															
■	DSA Phase															
■	Bid / Award Phase															
■	Construction Phase															
■	Close-Out Phase															

