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|. Background

Il. Prop H Construction Work in Progress
lll. Prop H Design Work in Progress

V. New School Update

V. 3BR/2009U Update



Proposition H /U Status € -%

. BACKGROUND Report = 7

A. Proposition H 'Summary

Amount: $274M
Passed: 3/2/04
hYesoOo Vot e: 62.0%

Propaosition U 'Summary

Amount: $417M
Passed: 11/4/08
hYesoOo Vot e: 56.65%



Proposition H /U Status
BACKGROUND Report o=
B. Scope of' Work ' Summany

oupgrade det eri orated pl umbi ng,
orepair aging roofs, electrical, technology, heating an

cooling systemso
omprove f i re | 1 fe safety and se
orenovate outdated classrooms, science labs and
school facilitiesbo

omprove bui |l dings and grounds f

Oamwmahstruct a new school 6

To the new Distrioct Standar d, establ i



C.

Proposition H/U

BACKGROUND Status Report

Phase:Descriptions = i~ Propaosition H
PHASE 1 & 2A: Underground Utility Infrastructure
PHASE 2B: Modernize standard classroom
buildings

PHASE 3A: Construct new science
classrooms

PHASE 3B -R: Modernize/construct remaining

prioritized work leaving $65M
uncommitted
NEW SCHOOL: Construct a new school

Phase Descriptions = i~ Proposition W

PHASE U2009
PHASE U2011
PHASE U2013 Various improvements tied to bond sale year
PHASE U2015
PHASE U2017




.. PROP’HIPROGRAMFUNDING
REVENUES EXPENDITURES

Sources of Funds Amount ($M ) §| Program Phase Amount ($M)
Proposition H COPS Pay-off $ 28.6
State Match o Mod Funding Set 7.4
State Match 9 Science Interim Housing 8.7
State Match & New School . Phase 1/2A 71.2
Interest Phase 2B 113.3
Deferred Maintenance . Phase 3A 71.2

Redevelopment : Phase 3B-R 87.7
Developer Fees 6.0 Phase NS 18.6
Total State Match d NS 0
New School EIR 1.0
PMO
Program Reserve 6.7
Total

GUHSD Prop H Financial Status Summary
For reporting in FACs Effective September 30, 2009



l.. PROP'"U' PROGRAMFUNDING

REVENUES

Sources of Funds
Proposition U

State Match o New

State Match 0 CTE

State Match o New School
State Match o Charter Grant

Interest
Total

Amount ($M)

EXPENDITURES

Program Phase

$417.0
25.2
24.8
14.9
17.0
6.7

$ 505.6

U2009

U2011

U2013

U2015

U2017

Interim Housing
CTE/Food Service
FFE
Discretionary
Risk Mitigation
PMO

Program Reserve
Total

GUHSD Prop H Financial Status Summary
For reporting in FACs Effective Sept. 30, 2009

Budget ($M)

$ 85.7
120.2
99.0
57.3
44.5
5.3

5.4

5.4

3.5
23.7
27.1
28.5

$ 505.6

High School District



GROSSMONT HIGH SCHOOL 6 SCIENCE



HELIX CHARTER HIGH SCHOOL - SCIENCE



II. CONSTRUCTION IN'PROGRESSMove - 1/10

EL CAJONVALLEY HIGH SCHOOL SCIENCE




MOUNT MIGUEL HIGH SCHOOL 6 BLDG 700 6 12 CLASSROOMS

11



II. CONSTRUCTION IN'PROGRESSESst. Comp. 2/10

EL CAPITAN HIGH SCHOOL - SCIENCE
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